


**PART 1**

Week 1  
-Launch  
-Workshops

Week 2  
-Group Work  
-Workshops  
-Expert Input

Week 3  
-Group Work  
-Part 1 Review



**PART 2**


Week 4  
-Individual Project  
Work initiated  
-Concept  
Generation  
-Workshop

Week 5  
-Concept  
Development  
-Expert Input

Week 6  
-Interim  
Review

Week 7  
-Expert Input  
-Final Design  
Development

Week 8  
-Project  
Review



**Individual  
Projects**

